Sl No.	Date	Title	Page No.	Teacher Sign / Remarks

Date
Page

~~Improvement~~

Engge Engagement of Gangmen and hiring

of Tractor, tippers for cleaning and Maintenance

of road side drains and other civil works in

ward No. 14.

Estimated cost :- 11.00 Lakhs

Contractor :- M. N. Ramaiah

Job code :- 014-17-000062

of SNO :- EEDD/TS/09/17-18. dt. 13/04/2017

ifs. NO :- EEDDTS/04/17-18 dt. 21/04/2017

W.O.No :- EEDD/WO/99/17-18. dt. 05/12/2017

Teacher's Signature .....

Scanned by CamScanner

Month :- Decem

Sl. no.	Date	No. of Labours	No. of Tractor	JCB	Remarks
1	06/12/2017	10	3	—	Des, Uting & drawin and Removing road side debris at main cross Roads & me
2	07/12/2017	10	3	1	〃 〃
3	08/12/2017	10	3	1	〃 〃
4	09/12/2017	10	3	1	〃 〃
5.	12/12/2017	10	2	—	Desilting & Drawin and Removing Road side debris at main and cross boards &
6.	13/12/2017	10	2	—	〃 〃
7	14/12/2017	10	3	—	〃 〃
8	15/12/17	10	3	—	〃 〃
9	16/12/17	10	3	—	〃 〃
10	18/12/17	10	2	—	〃 〃
11	19/12/2017	10	3	—	Desilting & Drawin and Removing road side debris drain fat with Roadly refuse co
12	20/12/17	10	3	1	Do
13	21/12/17	10	3	—	〃
14	22/12/17	10	3		Do
15	23/12/17	10	3	—	Do
16	26/12/17	10	3	—	Do
17	27/12/17	10	3	1	Do
18	28/12/17	10	3	—	Do
19	29/12/17	10	3	—	Do
20	30/12/17	10	3	—	Do
	TOtal	200	58	5	

30/12/2017

CHC
Shivaganga
ಮುಖ್ಯ ಕಾರ್ಯಪಾಲಕ ಅಧಿಕಾರಿ(ಪ್ರ)
ಟಿ.ಬಿ.ಸರಪಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗೇಪಲ್ಲಿ, ಚಿಕ್ಕಬಳ್ಳಾಪುರ
ದೊಗಳುರು

Teacher's Signature

Scanned by CamScanner

Month: January -2018

Sl. No.	Date	No of ~~tractor~~ labour	No of tractor	No of JCB	Remarks
21	01/01/2018	10	3	—	Desilting & drains & Removing Road side debris at main & cross Roads & Boag
22	02/01/2018	10	3	1	Do
23	03/01/2018	10	3	—	Do
24	04/01/2018	10	3	—	Do
25	05/01/2018	10	3	1	Do
26	06/01/2018	10	3	—	Do
27	08/01/2018	10	3	—	Do
28	09/01/2018	10	3	—	Do
29	10/01/2018	10	3	—	Do
30	11/01/2018	10	3	—	Do
31	12-01-2018	10	3	—	Do
32	15-01-2018	10	3	1	Do
33	16-01-2018	10	3	—	Do
34	17/01/2018	10	3	—	Desilting & drains & Removing Road side debris at roads and cross Roads & Boundary
35	18/01/2018	10	3	—	Do
36	19/01/2018	10	3	1	Do
37	20/01/2018	10	3	—	Do
38	22/01/2018	10	2	—	Do
39	23/01/2018	10	3	—	Do
40	24/01/2018	10	3	1	Desilting & drains and Removing Road sides debris at main and cross roads & Havanoor layo
41	25/01/2018	10	2	—	Do
42	27/01/2018	10	3	—	Do
43	29/01/2018	10	3	1	Do
44	30/01/2018	10	2	—	Do
45	31/01/2018	10	2	—	Do

UPC

Sk dayar

Teacher's Signature

Scanned by CamScanner

February - 2018

Sl. no.	Date	No. of Labours	No. of tractors	No. of JCB	Remarks
46	01/02/2018	10	3	1	Desilting & drains and removing road side debris ~~and~~ main vers Roads &
47	02/02/2018	10	3	—	— do —
48	03/02/2018	10	3	—	do —
49	05/02/2018	10	3	—	— do —
50	06/02/2018	10	3	—	"
51	07-02-2018	10	3	—	"
52	08-02-2018	10	3	—	"
53	09/02/2018	10	3	1	"
54	13/02/2018	10	3	—	"
55	14/02/2018	10	3	—	Desilting & drains and Removing road sides debris at main vers Roads & Bus shade
56	15/02/2018	10	3	—	— do —
57	16/02/2018	10	3	—	— do —
58	17/02/2018	10	2	1	— do —
59	19/02/2018	10	3	—	Desilting & drains and Removing Road Side Debris at Mosque vers Polo & Mill colony
60	20/02/2018	10	3	—	— do —
61	21/02/2018	10	3	—	— do —
62	22/02/2018	10	3	—	— do —
63	23/02/2018	10	3	1	— do —
64	24/02/2018	10	3	—	— do —
65	26/02/2018	10	3	—	— do —
66	27/02/18	10	3	1	— do —
67	28/02/18	10	3	—	— do —
68					
69	Total	220	65	5	

28/2/18

Teacher's Signature

Scanned by CamScanner

March 2018

S.no.	Date	no. of labours	no. of trucks	no. of JCB	Remarks
68	01/03/2018	10	2	—	Excavating & drawing soil from
69	02/03/2018	10	2	—	"
70	03/03/2018	10	2	—	"
71	05/03/2018	10	2	—	"
72	06/03/2018	10	2	—	"
73	07/03/2018	10	2	1	"
74	08/03/2018	10	2	—	—
75	09/03/2018	10	2	—	Excavating & drawing soil from
76	10/03/2018	10	2	—	"
77	12/03/2018	10	2	—	"
78	13/03/2018	10	2	1	"
79	14/03/2018	10	2	—	"
80	15/03/2018	10	2	—	Excavating & drawing soil from
81	17/03/2018	10	2	—	"
82	19/03/2018	10	2	1	"
83	20/03/2018	10	2	—	"
84	21/03/2018	10	2	1	"
85	22/03/2018	10	2	1	Excavating & drawing soil from
86	23/03/2018	10	2	—	"
87	24/03/2018	10	2	—	"
88	26/03/2018	10	2	—	"
89	27/03/2018	10	2	—	"
90	28/03/2018	10	2	—	"
91	31/03/2018	10	2	1	"
	Total	2400	49	5	

31/3/18

using round side drains at main & two roads & Bhavanishwarnagar.
do
do
do
do
do
do
using round side drains at main and two roads & residential township area.
do
do
do
using round side drains at main & two roads & Siddan roadand left
do
do
do
do
using round side drains at main and two roads & main bypass layout
do
do
do
do
do
do

CRC
Sidagam
31/3/18
Teacher's Signature

Scanned by CamScanner

APRIL-2018

Sl.No.	Date	No of Labours	No of Tractors	No of JCB	Remarks
92	02/04/2018	7	2	–	Desilting & drains and Removing road side debris at main and cross roads & connecting to dedicated nala
93	03/04/2018	7	2	–	"
94	04/04/2018	6	2	–	"
95	05/04/2018	6	2	1	"
96	06/04/2018	6	2	–	"
97	07/04/2018	6	2	–	Desilting & drains and removing road side debris at main and cross roads & Ishwareshwarnath layout
98	09/04/2018	6	2	1	"
99	10/04/2018	6	2	–	"
100	11/04/2018	6	2	–	"
101	12/04/2018	6	2	–	"
102	13/04/2018	6	2	–	"
103	16/04/2018	6	1	–	"
104	17/04/2018	4	1	1	"
105	19/04/2018	4	1	–	"
106	20/04/2018	4	1	–	"
107	21/04/2018	4	1	–	"
	Total	90	27	3	

21/4/18

CAFC

Sridharan 21/4/18

ಸಹಾಯಕ ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಪೂರ್ವ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬೆಂಗಳೂರು

Teacher's Signature .....

Scanned by CamScanner